



## Chatt Hills Barn Quilt Trail Status Report 12/2/20

### QUILT TRAIL UPDATE

As of 12/2/20, eight\* barn quilts have been created and added to the quilt trail. \*The Bryant Barn Quilt is scheduled for installation on Dec. 3.

No.	Location	Date Installed	Created by	Paid for By
1	Smith's Grocery Store	Sept. 29, 2020	Laurie Searle	Laurie Searle
2	Garner Horse Barn	Oct. 22, 2020	Janice & Buddy Garner	Garners
3	Searle/Smith Shed	Pre-existing / August 2020	Laurie Searle	Laurie Searle
4.	Searle/Smith Porch	November 2020	Laurie Searle	Laurie Searle
5.	Branan Shop	Pre-existing	Branan	Branam
6.	Fountain Family Barn	November 24, 2020	Laurie Searle	City
7.	Beavers House Garage	November 30, 2020	Laurie Searle	City
8.	Bryant Barn*	December 3, 2020	Laurie Searle	City

### QUILT TRAIL UPDATE

As of 12/2/20, the City of Chatt Hills has paid for the following supplies.

Date	Item	Supplier	Cost
10/28/20	(10) Sign boards (4x8)	Glantz	\$632.39
11/21/20	Paint & paint supplies	Home Depot	\$172.98
<b>TOTAL TO DATE</b>			<b>\$805.37</b>

### OTHER UPDATES

- CHBQT Policy Document finalized
- CHBQT Application Document finalized
- CHBQT Lease Agreement finalized
- CHBQT Website Created (Laurie paid for and developed): <http://www.chatthillsbarnquilttrail.com>
- CHBQT Facebook Created: <https://www.facebook.com/ChattHillsBarnQuilts>
- CHBQT Map Brochure Created